

Project Handbook

Enterprise Team Operations & Timeline Guidelines

VERSION:	v1.2.0
AUTHOR:	Technical PMO
DATE:	2026-07-11

1. Organizational Layout

This handbook details the resources, timelines, and organizational boundaries for the AutoAnalyst AI project.

Milestone	Target Date	Status	Description
Project Kickoff	11 July 2026	COMPLETED	Milestone scope locked & repository structured.
Code Freeze	23 July 2026	IN PROGRESS	All functional packages and tests locked.
Integration Phase	24 July 2026	PLANNED	Multi-team pipeline joins and bug resolution.
Final Presentation	25 July 2026	PLANNED	Final delivery and platform presentation.