

Integration & Merge Guide

Pipeline Integration Gates & Verification Rules

VERSION:	v1.2.0
AUTHOR:	Lead Integrators
DATE:	2026-07-11

1. Merging & Regressions

All functional packages are integrated via pipeline.py. Continuous validation is run on git develop branch.

Milestone	Target Date	Status	Description
Project Kickoff	11 July 2026	COMPLETED	Milestone scope locked & repository structured.
Code Freeze	23 July 2026	IN PROGRESS	All functional packages and tests locked.
Integration Phase	24 July 2026	PLANNED	Multi-team pipeline joins and bug resolution.
Final Presentation	25 July 2026	PLANNED	Final delivery and platform presentation.